
 

 

 
 

 

      

PROJECT WIDE STATS 

Civil : 
 
Clearing and Grubbing: 

·  Clearing and Grubbing from White Oak Creek to Jack Branch is complete 
·  Clearing and Grubbing from Roberts Rd to Jenks Rd and from Jenks Road to US 64 continues. 
·  Clearing and Grubbing south of US 64 began. 

Erosion Control: 
·  Erosion Control Installation between White Oak Cr and Jacks Branch is complete 
·  Erosion Control Installation between Roberts Rd and Jenks Rd is complete 
·  Erosion Control Installation continues between Jenks Rd and US 64. 

Box Culvert: 
·  Box Culvert 14 construction in almost complete. 
·  Box Culvert 14 construction is complete and backfill operations have begun. 
·  Box Culvert 13 construction is complete 
·  Box Culvert 11 construction is began. 

Earthwork: 
·  Dirt Work from Hwy 55 to Nancy Branch is about halfway complete 
·  Dirt Work from McCrimmon Pkwy to Green Hope School Road continues. 
·  Dirt Work from Green Hope School Rd to Jacks Branch continues. 
·  Dirt Work from Jacks Branch to Roberts Rd began. 
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Picture 1: Blasting and Dirt Work between McCrimmon Pkwy and Carpenter Fire           Picture 2: Excavation North of Green Hope School Rd 
Picture 3: Installing Erosion Control Basin North of US64                                                 Picture 4: Placing fill between Carpenter Fire and Panther Creek 



 

                     

 

 

 

PROJECT WIDE STATS 

Structures:  
 
Utilities 

·  Progress Energy Carolinas (PEC) distribution crews are setting poles for line relocation at Kelly Rd.   
·  Town of Apex (TOA) line crews are setting poles at US 64/Kelly and is awaiting right of entry on Parcel 5 & 6.  

Once done at US 64/Kelly the line crew will finish relocation at Jenks/Green Level Church. 
·  AT&T crews are working at Roberts Road and Green Hope School and Twyla to splice over existing services for 

relocation.   
·  Time Warner Cable (TWC) crews are working at Green Level West to relocate lines, work this week will be outside 

limits of job. 
·  Bailey Contracting is working on 12” waterline relocation with 20” casing between Carpenter Fire Station Rd. and 

McCrimmon Pkwy and will begin working on adjacent 18” sewer with 28” casing this week. 
·  Contractor Supervision Services, Inc. (CSSI) will begin working on the 24” casing for the relocation of the 14” sewer 

force main near old Alston Road south of NC 55. 
·  Moffat Pipe, Inc. (MPI) will begin working on the 10” sewer force main and the 16” water main both located at 

Carpenter Fire Station Road.  
 
Bridges 

·  Nancy Branch: Intermediate cross frames currently being installed. 
·  McCrimmon:  Columns at bent 1 are complete.  Crews have begun forming the caps.  Pile driving is complete at each 

end bent.  
·  Panther Creek:  End Bent #2 NB and SB construction began. 
·  Jacks Branch:  Coastal Caisson continues to drill shafts.  Raleigh-Durham Roadbuilders have formed and poured the 

columns at bent 1 and bent 2 and began forming caps. 
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Picture 1: Site 25 Rectangular Columns at Bent #1 NB & SB              Picture 2: Site 23 : End Bent #2 SB 

Picture 3 :Site 25: Pre Auger and Pile at End Bent #2                          Picture 4: Site 18: Bent #1 SB                   


