
 

 

  
 

 

      

PROJECT WIDE STATS 

Civil : 
 
Clearing and Grubbing: 

·  Clearing and Grubbing from US 64 to Olive Chapel is almost complete. 
·  Clearing and Grubbing from Olive Chapel to Beaver Creek continues. 
·  Clearing and Grubbing from Beaver Creek to Apex BBQ continues. 

Erosion Control: 
·  Erosion Control Installation between  Olive Chapel and Beaver Creek continues. 

Box Culvert: 
·  Box Culvert 12 is complete 
·  Box Culvert 9 excavation is complete, construction of the structure will begin. 

Earthwork: 
·  Dirt Work from Hwy 55 to Nancy Branch is complete. 
·  Dirt Work from McCrimmon Pkwy to Carpenter Fire continues. 
·  Dirt Work from Panther Creek to Green Hope School Rd continues. 
·  Dirt Work from Green Hope School Rd to Green Level West continues. 
·  Dirt Work from White Oak Cr to Jacks Branch continues. 
·  Dirt Work from Jacks Branch to Roberts Rd continues 
·  Dirt Work from Roberts Rd to Jenks Road continues. 
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Picture 1: Pipe Installation North of Jenks Road                                      Picture 2: Reinforced Backfill at Panther Creek Bridge Abutment 

Picture 3:  Scraper Hauling Material South of Roberts Rd.        Picture 4: Partially Completed Fill between Hwy 55 and Nancy Branch 



 

                     

  

 

 

PROJECT WIDE STATS 

Structures:  
 
Utilities 

• Construction Supervision Service Inc installed a 14” sewer force main (Conflict 56) along Old Alston Road near NC 55 and will 
tie-into existing sewer next week. 

• Traffic on Carpenter Fire Station Road was shifted south for water line.  Moffat Pipe Inc will install a line stop for tie-in of 16” 
water main (Conflict 52) on the north side of Carpenter Fire Station Road and will complete testing next week. 

• AT&T and PSNC Gas joint contractor is working on installation of gas main and conduit south of Carpenter Fire Station Road.  
• PSNC Gas contractor is installing new steel gas main for relocation of existing line north of Green Hope School Road. 
• AT&T completed installation of buried fiber optic on the south side of US 64 and are awaiting splice over and also lowered 

another fiber optic and copper along Kelly Road north of US 64.  AT&T crews will be relocating overhead lines on the east and 
west end of Green Level West Road this week. 

• Progress Energy and Town of Apex Power have completed overhead power relocations at US 64 and Kelly Road.  Town of Apex 
will finish wrecking out existing poles and lines this week. 

• Progress Energy is relocating overhead lines onto Town of Apex poles at Jenks Road and plan to complete power relocation this 
week. 

Bridges 
• Site #26 Nancy Branch:  Erected Girders in Span C NB & SB. 
• Site #25 McCrimmon:  Construction on abutments continues. 
• Site #23 Panther Creek:  Continue to install SIP on NB and SB 
• Site #19 White Oak Creek:  Completed remaining drilled shafts.  Continue to form and pour columns and caps.  Erected girders on 

NB Span B, C, D, and E. 
• Site #14 US 64:  Excavated/Formed/Poured/Stripped footings and excavation for MSE wall. 
• Site #11 Beaver Creek:  Prepped area and began moving in materials for temporary trestle. 
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Picture 1: Site #26 Nancy Branch – Erected Girders in Span C           Picture 2: Site #25 McCrimmon – Formed and Poured Caps and End Bent #2 
Picture 3: Site #23 Panther Creek –Installed SIP on NB & SB             Picture 4: Site #19 White Oak Creek – Erected Girders in Span B, C, D, and E on NB 


